COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2016

ESTI MATE SUMVARY 08: 51: 55
CONTI D: C20516 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20516- Bl D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIVE CHARGED: 4.0 DAYS TIVE ALLOW 106 WORK DAYS
REG ON 1 WDE - MOSTLY | N DENVER PERCENT TI ME: 3.77 ORI G TI VE ALLOW 106 WORK DAYS
PRQJECT NO NHPP R100- 232
REG 1 - VALLEY G RDER CLEANOUT
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER ADAMB, REG ON 1
DOUGLAS, REG ON 1 JEFFERSON, REG ON 1
CONTRACTOR:
Lobat o Construction, LLC PAY PERI OD ENDI NG 04/ 25/ 2016 DATE TI ME STARTED 04/ 18/ 2016
8859 Fox Drive, Suite 100 DATE LET 01/ 07/ 2016 DATE WORK BEGAN 04/ 18/ 2016
DATE AWARDED 01/ 28/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
Thor nt on CO 80260 (303) 775- 4886 DATE NOTI CE TO PROCEED 04/ 18/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 142, 195. 59 PARTI Cl PATI NG $ 44,546. 43 $ 44, 546. 43
AWARD PRQIECT AMT: $ 1,080, 695. 59 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 3.90% TOTAL EARNI NGS 44,546. 43 44,546. 43
FUNDS AVAI LABLE: $ 1,097,649.16 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 44,546. 43 44,546. 43
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,336.39 -1, 336. 39
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 43, 210. 04 43, 210. 04
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 43, 210. 04 43, 210. 04
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 43,2004

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20516 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20516-BI D ESTI MATE RUN 05/ 04/ 2016
PRQJECT: NHPP R100- 232 ESTI MATE NO 0001 08:51: 55
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00002 Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
24.87000 0. 000 0. 00
0010 208-00035  Aggregate Bag 80. 000 0. 000
LF 32. 000 1, 206. 72
37.71000 32. 000 1, 206. 72
0015 208- 00205 *Erosion Control Supervisor 70. 000 0. 000
HOUR 4.000 387. 84
96. 96000 4. 000 387. 84
0020 240- 00000 *WIdlife Biologist 70. 000 0. 000
HOUR 4.000 363. 84
90. 96000 4. 000 363. 84
0025 250- 00050 *Moni toring Techni ci an 120. 000 0. 000
HOUR 6. 000 568. 86
94. 81000 6. 000 568. 86
0030 250-00110 *Heal th and Safety O ficer 550. 000 0. 000
HOUR 26. 000 2, 880. 80
110. 80000 26. 000 2, 880. 80
0035 607-11525 Fence (Plastic) 70. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0040 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
100, 000. 00000 0. 000 0. 00
0045 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 100 642. 68
6, 426. 75000 0. 100 642. 67
0050 630- 00000 *Fl aggi ng 80. 000 0. 000
HOUR 0. 000 0. 00
44. 21000 0. 000 0. 00
0055 630- 00003 *Uni formed Traffic Control 200. 000 0. 000
HOUR 0. 000 0. 00

72.69000 0. 000 0. 00



CONTI D C20516 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20516-BI D ESTI MATE RUN 05/ 04/ 2016
PRQJECT: NHPP R100- 232 ESTI MATE NO 0001 08:51: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630- 00006 *Uni formed Traffic Control (Vehicle) 200. 000 0. 000
HOUR 0. 000 0. 00
57. 69000 0. 000 0. 00
0065 630-00007 *Traffic Control I|nspection 5. 000 0. 000
DAY 0. 000 0. 00
427. 35000 0. 000 0. 00
0070 630-00012 *Traffic Control Managenent 85. 000 0. 000
DAY 4.000 2,172.32
543. 08000 4. 000 2,172.32
0075 630- 00015 *Uni formed Traffic Control Coordination 12. 000 0. 000
HOUR 0. 000 0. 00
146. 07000 0. 000 0. 00
0080 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
398. 69000 0. 000 0. 00
0085 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
256. 84000 0. 000 0. 00
0090 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 0. 000
EACH 1. 000 98. 97
98. 97000 1. 000 98. 97
0095 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 0. 000
EACH 1. 500 181. 37
120. 91000 1. 500 181. 37
0100 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
279. 60000 0. 000 0. 00
0105 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 16. 000 624. 32
39. 02000 16. 000 624. 32
0110 630-80350 *Vertical Panel 30. 000 0. 000
EACH 0. 000 0. 00
98. 73000 0. 000 0. 00



CONTI D C20516 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20516-BI D ESTI MATE RUN 05/ 04/ 2016
PRQJECT: NHPP R100- 232 ESTI MATE NO 0001 08:51: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
5, 518. 38000 0. 000 0. 00
0120 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,018. 38000 0. 000 0. 00
0125 630-80360  *Drum Channel i zi ng Device 150. 000 0. 000
EACH 0. 000 0. 00
45. 25000 0. 000 0. 00
0130 630-80380 *Traffic Cone 500. 000 0. 000
EACH 2.500 38.95
15. 58000 2.500 38.95
0135 630-85041 *Mobi | e Attenuator 80. 000 0. 000
DAY 0. 000 0. 00
544.21000 0. 000 0. 00
0140 700- 70010 F/A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 428,247.81 % 9, 166.67 $ 9, 166. 67
CAT NOO300 F-17-JW
0165 202- 04041 C ean Box G rder (Forns and Debris) 29, 668. 000 0. 000
SF 4, 690. 000 10, 833. 90
2.31000 4,690. 000 10, 833. 90



CONTI D C20516 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20516- BI D ESTI MATE RUN 05/ 04/ 2016
PRQIECT: NHPP R100- 232 ESTI MATE NO 0001 08:51: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-17-JW
0170 210- 00500 Rebui | d Portions of Present Structure 4. 000 0. 000
EACH 0. 000 0. 00
617. 03000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 71,001.20 % 10, 833.90 $ 10, 833. 90
CAT NOO301 E-16-MO
0175 202- 04041 C ean Box G rder (Forns and Debris) 23, 040. 000 0. 000
SF 0. 000 0. 00
2.31000 0. 000 0. 00
0180 210- 00500 Rebui | d Portions of Present Structure 4. 000 0. 000
EACH 0. 000 0. 00
617. 03000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 55,690.52 $ 0.00% 0. 00
CAT NOO0302 F-16-NY
0185 202- 04041 Cl ean Box G rder (Forns and Debris) 124, 450. 000 0. 000
SF 0. 000 0. 00
2.31000 0. 000 0. 00
0190 210-04025 Modi fy Structure 81. 000 0. 000
EACH 18. 000 765. 54
42. 53000 18. 000 765. 54
0195 700- 70042 F/ A Railroad Fl aggi ng 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 298,924.43 $ 765.54 $ 765. 54
CAT NOO303 F-16-0B
0200 202- 04041 Cl ean Box G rder (Forns and Debris) 26, 330. 000 0. 000
SF 4, 485. 000 10, 360. 35
2.31000 4, 485. 000 10, 360. 35
0205 210-04025 Modi fy Structure 29. 000 0. 000
EACH 0. 000 0. 00
42. 53000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 62, 055.67 $ 10, 360.35 $ 10, 360. 35
CAT NOO304 E-17-QU
0210 202- 04041 C ean Box G rder (Forns and Debris) 64, 515. 000 0. 000
SF 0. 000 0. 00
2.31000 0. 000 0. 00




CONTI D C20516 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20516- BI D ESTI MATE RUN 05/ 04/ 2016
PRQIECT: NHPP R100- 232 ESTI MATE NO 0001 08:51: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 E-17-QU
0215 210- 00500 Rebui I d Portions of Present Structure 4. 000 0. 000
EACH 0. 000 0. 00
617. 03000 0. 000 0. 00
0220 607-53137 Fence Chain Link (Special) (36 Inch) 18. 000 0. 000
LF 0. 000 0. 00
144. 65000 0. 000 0. 00
CAT 0304 CURRENT AMI $ 154,101. 47 $ 0.00% 0. 00
CAT NOO305 E-16-JW
0225 202- 04041 Cl ean Box G rder (Forns and Debris) 19, 755. 000 0. 000
SF 4,062. 000 9, 383. 22
2.31000 4,062. 000 9, 383. 22
0230 509-00010 Structural Steel (Special) 34. 000 0. 000
LB 0. 000 0. 00
123. 85000 0. 000 0. 00
0235 509- 08010 Alter and Erect Structural Steel 1. 000 0. 000
LS 0. 000 0. 00
18, 292. 79000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 68,137.74 % 9,383.22% 9, 383. 22
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 4,036. 75
4,036. 75000 1. 000 4,036. 75
CAT 0400 CURRENT AMI $ 4,036.75 % 4,036.75 % 4,036. 75
PRQIECT TOTAL CURRENT AMI $ 1,142,195.59 % 44,546.43 $ 44, 546. 43




